COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 18/ 2013

ESTI MATE SUMVARY 14: 23: 46
CONTI D: C18781 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 18781- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.5  DAYS TI ME ALLOW 70 WORK DAYS
REG ON 6 2012 BRI DGE DECK REHA PERCENT TI ME: 97.86 ORI G TI ME ALLOW 70 WORK DAYS
PRQJECT NO. BRR600- 412
REG ON 6 2012 BRI DGE DECK REHA
NAVE OF RQAD: 070A
PROJECT COUNTI ES: JEFFERSON, REG ON 6 DENVER
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 09/ 18/ 2013 DATE TI ME STARTED 07/ 16/ 2012
5670 FRANKLI N STREET DATE LET 05/ 17/ 2012 DATE WORK' BEGAN
DATE AWARDED 05/ 29/ 2012 DATE TI ME STOPPED 04/ 02/ 2013
DATE CONTRACT EXECUTED 06/ 07/ 2012 DATE ACCEPTED 04/ 02/ 2013
DENVER CO 80216 303-297- 0340 DATE NOTI CE TO PROCEED 07/ 16/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,184, 440. 07 PARTI Cl PATI NG $ 1,732, 236. 62 $ 4,677.07
AWARD PRQJECT AMT: $ 2,341, 000.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 79. 30% TOTAL EARNI NGS 1, 732, 236. 62 4,677.07
FUNDS AVAI LABLE: $ 452,203. 45 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 732, 236. 62 4,677.07
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 35, 115. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 732, 236. 62 39, 792. 07
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 732, 236. 62 39, 792. 07
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 39, 792. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18781-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT BRR600- 412 ESTI MATE NO. 0005 14:23: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER D TH S CUMLLATI VE
NO. NO. DESCR! PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0003 900- 00006 Added Item (Dol lar)/ Reduction in pay for nmultiple 0. 000 - 10, 500. 000
vi ol ati ons
DOL 0. 000 0. 00
1. 00000 - 10, 500. 000 - 10, 500. 00
0005 202- 00250 Renoval of Pavenent Marking 1, 658. 000 1, 658. 000
SF 0. 000 0. 00
4.00000 1, 658. 000 6, 632. 00
0010 203- 01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0015 208-00034 G avel Bag 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0020 208- 00045 Concrete Washout Structure 7.000 7.000
EACH 0. 000 0. 00
800. 00000 7.000 5, 600. 00
0025 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0035 208-00205 Er osi on Control Supervisor 8. 000 8. 000
HOUR 0. 000 0. 00
35. 00000 8. 000 280. 00
0040 403-00720 Hot M x Asphalt (Patching) (Asphalt) 5. 000 5. 000
TON 0. 000 0. 00
420. 00000 5. 000 2,100. 00
0045 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0050 621-00450 Det our Pavenent 945. 000 945. 000
Sy 0. 000 0. 00
60. 00000 945. 000 56, 700. 00



CONTI D C18781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18781-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0005 14: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
210, 711. 43000 1. 000 210, 711. 43
0060 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
3, 000. 00000 0. 400 1, 200. 00
0065 627-00005 Epoxy Pavenent Mar ki ng 14. 500 14.500
GAL 0. 000 0. 00
175. 00000 14. 500 2,537.50
0070 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 41. 600 41.600
GAL 0. 000 0. 00
42. 00000 41. 600 1, 747. 20
0075 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 428. 020 428. 020
SF 0. 000 0. 00
11. 00000 428. 020 4,708. 22
0080 630- 00000 Fl aggi ng 581. 250 565. 250
HOUR 16. 000 368. 00
23. 00000 581. 250 13, 368. 75
0085 630-00007 Traffic Control Inspection 1. 000 1. 000
DAY 0. 000 0. 00
75. 00000 1. 000 75. 00
0090 630-00012 Traffic Control Management 63. 000 61. 000
DAY 2.000 900. 00
450. 00000 63. 000 28, 350. 00
0095 630-00015 Uni forned Traffic Control Coordination 52. 000 52. 000
HOUR 0. 000 0. 00
1. 00000 52. 000 52.00
0100 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0105 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 1. 000 100. 00
100. 00000 2.000 200. 00



CONTI D C18781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18781-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0005 14: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 14. 000
EACH 14. 000 420. 00
30. 00000 28. 000 840. 00
0115 630- 80342 Construction Traffic Sign (Panel Size B) 50. 000 25. 000
EACH 25. 000 750. 00
30. 00000 50. 000 1, 500. 00
0120 630- 80343 Construction Traffic Sign (Panel Size O 12. 000 5. 500
EACH 5. 500 165. 00
30. 00000 11. 000 330. 00
0125 630-80344 Construction Traffic Sign (Special) 64. 000 32. 000
SF 32. 000 640. 00
20. 00000 64. 000 1, 280. 00
0130 630-80355 Portabl e Message Sign Panel 6. 000 2.500
EACH 2.500 10, 000. 00
4, 000. 00000 5. 000 20, 000. 00
0135 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 3. 000 1, 500. 00
500. 00000 6. 000 3, 000. 00
0140 630- 80360 Drum Channel i zi ng Devi ce 250. 000 27.500
EACH 27.500 550. 00
20. 00000 55. 000 1, 100. 00
0145 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0150 630- 80380 Traffic Cone 550. 000 275. 000
EACH 275. 000 275. 00
1. 00000 550. 000 550. 00
0155 630-85041  Mobile Attenuator 73.000 65. 000
DAY 8. 000 2, 000. 00
250. 00000 73. 000 18, 250. 00
0160 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18781-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0005 14: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 23, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70021 F/ A On- The-Job Trai nee 339. 000 339. 000
HOUR -339. 000 -339. 00
1. 00000 0. 000 0. 00
0181 900- 00028 Added Item (QJT Danages) 0. 000 0. 000
HOUR -12, 651. 930 -12,651.93
1. 00000 -12, 651. 930 -12,651.93
0185 700- 70022 F/ A QIT Col orado Training Program 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700- 70042 F/ A Railroad Fl aggi ng 30, 000. 000 29, 654. 970
FA 0. 000 0. 00
1. 00000 29, 654. 970 29, 654. 97
0195 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 489,161.10 % 4,677.07 $ 387, 615. 14
CAT NOO300 STRUCTURE E-16-JJ
0210 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 1,179. 000 1,179. 000
SY 0. 000 0. 00
8. 00000 1, 179. 000 9, 432. 00



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18781-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0005 14: 23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE E-16-JJ

0215 202- 00453 Renoval of Portions of Present Structure (C ass 2) 138. 600 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0216 202- 00453 Rem Port Present Str (2) 138. 600 138. 600
SY 0. 000 0. 00
330. 00000 138. 600 45, 738. 00
0220 202- 00460 Renoval of Portions of Present Structure (O ass 3) 2.000 2.000
SY 0. 000 0. 00
350. 00000 2.000 700. 00
0225 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 220. 990 220. 990
TON 0. 000 0. 00
150. 00000 220. 990 33, 148. 50
0230 515-00120 Wt er pr oof i ng ( Menbr ane) 1, 179. 000 1,179. 000
SY 0. 000 0. 00
14. 09000 1, 179. 000 16, 612. 11
0235 601- 03041 Concrete Class D (Bridge) (Special) 15. 500 15. 500
CY 0. 000 0. 00
325. 00000 15. 500 5, 037.50
0240 602-00020 Rei nforcing Steel (Epoxy Coated) 100. 000 100. 000
LB 0. 000 0. 00
2. 00000 100. 000 200. 00
CAT 0300 CURRENT AMI $ 133,737.11 % 0.00% 110, 868. 11

CAT NO0301 STRUCTURE F-16-HJ

0245 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 802. 000 802. 000
SY 0. 000 0. 00
8. 00000 802. 000 6, 416. 00
0250 202- 00453 Renoval of Portions of Present Structure (O ass 2) 242. 100 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0251 202-00453 Rem Port Present Str (2) 242.100 242.100
SY 0. 000 0. 00

330. 00000 242.100 79, 893. 00



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18781-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0005 14: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE F-16-HJ
0255 202- 00460 Renoval of Portions of Present Structure (O ass 3) 2.000 2.000
SY 0. 000 0. 00
350. 00000 2.000 700. 00
0260 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 180. 100 180. 100
TON 0. 000 0. 00
150. 00000 180. 100 27,015. 00
0265 515-00120 Wat er proof i ng (Menbr ane) 802. 000 802. 000
SY 0. 000 0. 00
14. 09000 802. 000 11, 300. 18
0270 601- 03041 Concrete Class D (Bridge) (Special) 29. 000 29. 000
CcY 0. 000 0. 00
325. 00000 29. 000 9, 425. 00
0275 602-00020 Rei nforcing Steel (Epoxy Coated) 100. 000 100. 000
LB 0. 000 0. 00
2.00000 100. 000 200. 00
CAT 0301 CURRENT AMI  $ 174, 895.68 $ 0.00$ 134, 949. 18
CAT NO0302 STRUCTURE F-16-HL
0280 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 1, 255. 000 1, 255. 000
SY 0. 000 0. 00
8. 00000 1, 255. 000 10, 040. 00
0285 202- 00453 Renoval of Portions of Present Structure (O ass 2) 94. 500 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0286 202-00453 Rem Port Present Str (2) 94. 500 94. 500
SY 0. 000 0. 00
330. 00000 94. 500 31, 185. 00
0290 202- 00460 Renoval of Portions of Present Structure (O ass 3) 2.000 2.000
SY 0. 000 0. 00
350. 00000 2.000 700. 00
0295 403- 09221 Stone Matrix Asphalt (Fibers)(Asphalt) 268. 050 268. 050
TON 0. 000 0. 00
150. 00000 268. 050 40, 207. 50



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18781-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0005 14: 23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE F-16-HL

0300 403-33841 Hot Mx Asphalt (Gading S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
92. 50000 0. 000 0.00
0305 515-00120 Wat er proof i ng (Menbr ane) 997. 000 997. 000
SY 0. 000 0. 00
14. 09000 997. 000 14,047.73
0310 601- 03041 Concrete Class D (Bridge) (Special) 17. 000 17.000
CcY 0. 000 0. 00
325. 00000 17. 000 5, 525. 00
0315 602-00020 Rei nforcing Steel (Epoxy Coated) 300. 000 300. 000
LB 0. 000 0. 00
2.00000 300. 000 600. 00
CAT 0302 CURRENT AMI  $ 117,897.73 % 0.00% 102, 305. 23

CAT NO0303 STRUCTURE F- 16- HM

0320 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 1, 255. 000 1, 255. 000
SY 0. 000 0. 00
8. 00000 1, 255. 000 10, 040. 00
0325 202-00453 Renoval of Portions of Present Structure (C ass 2) 127. 700 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0326 202-00453 Rem Port Present Str (2) 127. 700 127.700
SY 0. 000 0. 00
330. 00000 127.700 42,141. 00
0330 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 1. 000
SY 0. 000 0. 00
350. 00000 1. 000 350. 00
0335 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 275. 120 275.120
TON 0. 000 0. 00
150. 00000 275.120 41, 268. 00
0340 403-33841 Hot Mx Asphalt (Gading S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00

92. 50000 0. 000 0.00



CONTI D C18781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18781-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0005 14: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0303 STRUCTURE F- 16- HM
0345 515-00120 Wat er proof i ng (Menbr ane) 997. 000 997. 000
SY 0. 000 0. 00
14. 09000 997. 000 14,047.73
0350 601- 03041 Concrete Class D (Bridge) (Special) 15. 000 15. 000
CcY 0. 000 0. 00
325. 00000 15. 000 4,875. 00
0355 602-00020 Rei nforcing Steel (Epoxy Coated) 200. 000 200. 000
LB 0. 000 0. 00
2. 00000 200. 000 400. 00
CAT 0303 CURRENT AMI  $ 134,192.23 $ 0.00% 113,121.73
CAT NO0304 STRUCTURE E-17-JP
0360 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 5, 045. 000 5, 045. 000
SY 0. 000 0. 00
8. 00000 5, 045. 000 40, 360. 00
0364 900- 00006 Added Item (Dol lar)/ 110, 734. 740 110, 734. 740
DOL 0. 000 0. 00
1. 00000 110, 734. 740 110,734.74
0365 202-00453 Renoval of Portions of Present Structure (C ass 2) 618. 000 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0366 202-00453 Rem Port Present Str (2) 618. 800 618. 800
SY 0. 000 0. 00
330. 00000 618. 800 204, 204. 00
0367 900- 00006 Added Item (Dol lar)/ 174, 554. 450 174, 554. 450
DOL 0. 000 0. 00
1. 00000 174, 554. 450 174,554. 45
0370 202- 00460 Renoval of Portions of Present Structure (O ass 3) 28. 200 28. 200
SY 0. 000 0. 00
350. 00000 28. 200 9, 870. 00
0375 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 0. 000 -42.970
TON 0. 000 0. 00
150. 00000 -42.970 -6,445.50



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18781-BI D ESTI MATE RUN 09/ 18/ 2013
PRQIECT: BRR600- 412 ESTI MATE NO 0005 14: 23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO304 STRUCTURE E-17-JP

0380 403-33841 Hot M x Asphalt (Grading S) (100) (PG 64-22) 931. 640 931. 640
TON 0. 000 0. 00
92. 50000 931. 640 86, 176. 70
0385 515-00120 Wt er pr oof i ng ( Menbr ane) 1, 004. 000 1, 004. 000
Sy 0. 000 0. 00
14. 09000 1, 004. 000 14, 146. 36
0390 601-03041 Concrete Cass D (Bridge) (Special) 326. 250 51. 250
(% 0. 000 0. 00
325. 00000 51. 250 16, 656. 25
0395 602-00020 Rei nforcing Steel (Epoxy Coated) 9, 977. 250 4, 700. 000
LB 0. 000 0. 00
2. 00000 4, 700. 000 9, 400. 00
CAT 0304 CURRENT AMI  $ 868, 002. 00 $ 0.00% 659, 657.00

CAT NOO305 STRUCTURE E-17- KT

0400 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 3, 197. 000 3,197. 000
SY 0. 000 0. 00
8. 00000 3,197. 000 25, 576. 00
0405 202-00453 Renoval of Portions of Present Structure (C ass 2) 259. 600 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0406 202- 00453 Rem Port Present Str (2) 259. 600 259. 600
SY 0. 000 0. 00
330. 00000 259. 600 85, 668. 00
0410 202- 00460 Renoval of Portions of Present Structure (O ass 3) 13. 800 13. 800
SY 0. 000 0. 00
350. 00000 13. 800 4, 830. 00
0415 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 497. 690 497. 690
TON 0. 000 0. 00
150. 00000 497. 690 74, 653. 50
0420 515-00120 Wat er proof i ng ( Menbr ane) 1, 383. 000 1, 383. 000
SY 0. 000 0. 00

14. 09000 1, 383. 000 19, 486. 47



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18781-BI D ESTI MATE RUN 09/ 18/ 2013
PRQIECT: BRR600- 412 ESTI MATE NO 0005 14: 23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 STRUCTURE E-17- KT

0425 601- 03041 Concrete Class D (Bridge) (Special) 37. 250 37.250
CcY 0. 000 0. 00
325. 00000 37. 250 12, 106. 25
0430 602-00020 Rei nforcing Steel (Epoxy Coated) 300. 000 300. 000
LB 0. 000 0. 00
2. 00000 300. 000 600. 00
CAT 0305 CURRENT AMI  $ 265,754.22 % 0.00% 222,920. 22

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0001 900- 00006 Added Item (Dol lar)/ Pay reduction for |ane closure 0. 000 0. 000
violations. See 105 #13.
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 620-00012 Field Laboratory (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0440 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMI  $ 800. 00 $ 0.00% 800. 00

PRQJIECT TOTAL CURRENT AMI $ 2,184, 440.07 $ 4,677.07$ 1,732,236.61



